

## Major Milestones for Fall 2017

<b>Dates</b>	<b>Description</b>
3/17	Roll Forward Fall 2016 to Fall 2017
4/14	Student Services Changes
4/14	First Download
5/12	Second Download
5/15	Student Services (1st Review)
5/19	Student Services 1st review due back to Instructional Services
5/19	Final Download
6/1	PIOs First Page Proof
6/6	Page Proofs Due
6/6	Cover blueline Due
6/9	Review Final Page Proofs
6/19	Online Class Schedule Available
6/19	Bluelines Due (PIOs and Student Services Proof)
6/27	Schedules Delivered
7/10	Registration Begins